COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/23/2018

ESTIMATE SUMMARY 18:23:45
CONTID: C20547 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 20547-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 380.0 DAYS TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
HLT VMS CMS LUS REPLACEMENT PERCENT TIME:  69.60 ORIG TIME ALLOW: 11/1/2018 ? FIXED COMPLETION DA
PROJECT NO: NHPP0702-352
HLT VMS CMS LUS REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
Casper Electric, Inc. PAY PERIOD ENDING 05/19/2018 DATE TIME STARTED 05/05/2017
3150 East Yellowstone Hwy., DATE LET 01/05/2017 DATE WORK BEGAN 05/05/2017
DATE AWARDED 01/18/2017 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/18/2017 DATE ACCEPTED
Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED 05/05/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  3,292,260.79  PARTICIPATING $ 30,653.54 $ 0.00
AWARD PROJECT AMT: $  3,060,140.82  NON-PARTICIPATING 1,622,960.45 471,379.27
PERCENT COMPLETE: 50.23% TOTAL EARNINGS 1,653,613.99 471,379.27
FUNDS AVAILABLE: $ 1,638,646.80 STOCKPILED MATERIALS 231,913.27 122,989.27
GROSS EARNINGS 1,885,527.26 594,368.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,778.42 -11,009.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,843,748.84 583,359.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,843,748.84 583,359.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 583,359.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20547-BID ESTIMATE RUN 05/23/2018

PROJECT: NHPPQ702-352 ESTIMATE NO: 0009 18:23:45
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00823 Removal of Dynamic Message Sign 5.000 1.000
EACH 1.000 950.40
950.40000 2.000 1,900.80
0010 203-02330 Laborer 180.000 2.000
HOUR 0.000 0.00
60.00000 2.000 120.00
0015 208-00035 Aggregate Bag 150.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0020 210-00825 Reset Flashing Beacon 4.000 0.000
EACH 2.000 480.00
240.00000 2.000 480.00
0025 240-00000 *Wildlife Biologist 8.000 4.500
HOUR 0.000 0.00
131.25000 4.500 590.63
0030 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0035 613-01200 2 Inch Electrical Conduit (Plastic) 35.000 20.000
LF 0.000 0.00
13.51000 20.000 270.20
0040 613-10000 Wiring 1.000 0.340
LS 0.220 37,711.04
171,413.83000 0.560 95,991.74
0045 614-10116 Dynamic Message Sign Controller 3.000 0.000
EACH 0.000 0.00
6,470.59000 0.000 0.00
0045 MATERIAL ALLOWANCE Controller Cabinet 0.000
EACH 3.000 10,380.00
3,460.00000 3.000 10,380.00
0050 614-10145 Variable Message Sign LED (Single Faced) 6.000 2.800
EACH 0.500 15,066.28

30,132.55000 3.300 99,437.42
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PCN: 20547-BID ESTIMATE RUN
PROJECT: NHPP0702-352 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 3.000 62,986.83
20,995.61000 3.000 62,986.83
0055 614-72830 Communications Cabinet 2.000 2.000
EACH 0.000 0.00
8,782.35000 2.000 17,564.70
0060 614-86800 Uninterrupted Power Supply 3.000 3.000
EACH 0.000 0.00
8,935.29000 3.000 26,805.87
0065 626-00000 *Mobilization 1.000 0.348
LS 0.232 104,400.00
450,000.00000 0.580 261,000.00
0070 626-01104 *Public Information Services (Tier IV) 1.000 0.500
LS 0.070 1,268.75
18,125.00000 0.570 10,331.25
0075 630-00000  *Flagging 4,320.000 92.000
HOUR 25.500 892.50
35.00000 117.500 4,112.50
0080 630-00007 *Traffic Control Inspection 72.000 46.000
DAY 12.000 4,500.00
375.00000 58.000 21,750.00
0085 630-00012 *Traffic Control Management 180.000 64.000
DAY 16.000 17,000.00
1,062.50000 80.000 85,000.00
0090 630-80001 *Flashing Beacon (Portable) 12.000 2.000
EACH 0.000 0.00
937.50000 2.000 1,875.00
0095 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 5.000
EACH 0.000 0.00
12.50000 5.000 62.50
0100 630-80342 *Construction Traffic Sign (Panel Size B) 48.000 14.500
EACH 0.000 0.00

25.00000 14.500 362.50
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PCN: 20547-BID ESTIMATE RUN 05/23/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0009 18:23:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0105 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 1.500
EACH 0.000 0.00
37.50000 1.500 56.25
0110 630-80344 *Construction Traffic Sign (Special) FASTER Fun ding 60.000 30.000
Sign
¢ SF 0.000 0.00
25.00000 30.000 750.00
0115 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
yee) EACH 0.000 0.00
2,187.50000 0.500 1,093.75
0120 630-80360 *Drum Channelizing Device 31.000 15.500
EACH 0.000 0.00
1.25000 15.500 19.38
0125 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 29.000 14.500
EACH 0.000 0.00
1.25000 14.500 18.13
0130 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 20.000 0.000
EACH 0.000 0.00
1.25000 0.000 0.00
0135 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.500 781.25
1,562.50000 0.500 781.25
0140 630-80390 *Channelizing Device (Special) 245.000 70.000
EACH 0.000 0.00
31.25000 70.000 2,187.50
0145 630-85041 *Mobile Attenuator 360.000 62.000
DAY 16.000 4,000.00
250.00000 78.000 19,500.00
0150 632-00000 Night Work Lighting 1.000 0.250
LS 0.130 3,120.00
24,000.00000 0.380 9,120.00
0155 700-70010 F/A Minor Contract Revisions 130,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0009 18:23:45
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 700-70011 F/A Partnering 2,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A Fuel Cost Adjustment 10.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70023 F/A On-The-Job Trainee 2,800.000 1,035.000
FA 776.000 776.00
1.00000 1,811.000 1,811.00
0175 700-70042 F/A Railroad Flagging 14,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,575,238.97 $ 264,313.05 $ 736,359.20
CAT NOO0300 F-08-AP

0190 202-00823 Removal of Dynamic Message Sign 54.000 20.000
EACH 20.000 19,008.00
950.40000 40.000 38,016.00
0195 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0200 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0205 210-00831 Reset Traffic Signal Head 12.000 4.000
EACH 8.000 2,880.00
360.00000 12.000 4,320.00
0210 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00

14.05000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0009 18:23:45
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0215 613-00100 1 Inch Electrical Conduit 635.000 630.000
LF 0.000 0.00
16.47000 630.000 10,376.10
0220 613-00125 1-1/4 Inch Electrical Conduit 50.000 0.000
LF 0.000 0.00
19.03000 0.000 0.00
0225 613-00150 1-1/2 Inch Electrical Conduit 264.000 264.000
LF 0.000 0.00
22.02000 264.000 5,813.28
0230 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00
24.82000 0.000 0.00
0235 614-10145 Variable Message Sign LED (Single Faced) 14.000 4.400
EACH 1.600 48,212.08
30,132.55000 6.000 180,795.30
0235 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 2.400 50,389.46
20,995.61000 2.400 50,389.46
0240 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 9.200
EACH 7.000 28,501.90
4,071.70000 16.200 65,961.54
0240 MATERIAL ALLOWANCE Traffic Equipment 15.600
EACH -7.000 -17,465.00
2,495.00000 8.600 21,457.00
0245 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 7.400
EACH 4.000 13,248.44
3,312.11000 11.400 37,758.05
0245 MATERIAL ALLOWANCE Traffic Equipment 8.400
EACH -4.000 -7,400.00

1,850.00000 4.400 8,140.00
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PCN: 20547-BID ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0009 18:23:45
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO300 F-08-AP

0410 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
E70
EACH 0.000 0.00
4,900.00000 1.000 4,900.00

CAT 0300 CURRENT AMT$ 664,951.65 $ 137,374.88 $ 428,406.73
CAT NOO0301 F-08-AQ

0250 202-00823 Removal of Dynamic Message Sign 54.000 24.000
EACH 13.000 12,355.20
950.40000 37.000 35,164.80
0255 202-00855 Removal of Traffic Signal Controller Cabinet 4.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0260 210-00825 Reset Flashing Beacon 2.000 2.000
EACH 0.000 0.00
240.00000 2.000 480.00
0265 210-00831 Reset Traffic Signal Head 12.000 8.000
EACH 4.000 1,440.00
360.00000 12.000 4,320.00
0270 613-00050 1/2 Inch Electrical Conduit 53.000 0.000
LF 0.000 0.00
14.05000 0.000 0.00
0275 613-00100 1 Inch Electrical Conduit 781.000 781.000
LF 0.000 0.00
16.47000 781.000 12,863.07
0280 613-00125 1-1/4 Inch Electrical Conduit 50.000 35.000
LF 0.000 0.00
19.03000 35.000 666.05
0285 613-00150 1-1/2 Inch Electrical Conduit 312.000 312.000
LF 0.000 0.00
22.02000 312.000 6,870.24
0290 613-00200 2 Inch Electrical Conduit 20.000 0.000
LF 0.000 0.00

24.82000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0009 18:23:45
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0295 613-40000 Concrete Foundation Pad 1.000 1.000
EACH 0.000 0.00
970.00000 1.000 970.00
0300 613-50130 4-Plex Receptacle (With Back Box and Cover) 33.000 18.000
EACH 15.000 9,291.45
619.43000 33.000 20,441.19
0305 613-50132 2-Plex Receptacle (With Box and Cover) 32.000 0.000
EACH 0.000 0.00
507.86000 0.000 0.00
0310 613-50355 Power Transformer 2.000 2.000
EACH 0.000 0.00
2,975.53000 2.000 5,951.06
0315 613-80002 Circuit Breaker (20A, 1 Pole) 91.000 91.000
EACH 0.000 0.00
145.00000 91.000 13,195.00
0320 613-80004 Circuit Breaker (40A, 2 Pole) 3.000 3.000
EACH 0.000 0.00
145.00000 3.000 435.00
0325 613-80005 Circuit Breaker (50A, 3 Pole) 8.000 8.000
EACH 0.000 0.00
145.00000 8.000 1,160.00
0330 613-80007 Circuit Breaker (70A, 2 Pole) 2.000 1.000
EACH 0.000 0.00
145.00000 1.000 145.00
0335 613-80008 Circuit Breaker (80A, 2 Pole) 1.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0340 613-80012 Circuit Breaker (100A, 2 Pole) 2.000 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
0345 613-80013 Circuit Breaker (100A, 3 Pole) 1.000 0.000
EACH 0.000 0.00

150.00000 0.000 0.00
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PCN: 20547-BID ESTIMATE RUN 05/23/2018
PROJECT: NHPP0702-352 ESTIMATE NO: 0009 18:23:45
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0301 F-08-AQ

0350 613-81010 Panelboard (100A, 120/208V, 3 Phase, 42 Circuit ) 1.000 1.000
EACH 0.000 0.00
2,363.75000 1.000 2,363.75
0355 614-10116 Dynamic Message Sign Controller 13.000 4.000
EACH 2.000 12,941.18
6,470.59000 6.000 38,823.54
0355 MATERIAL ALLOWANCE Controller Cabinet 0.000
EACH 3.000 10,380.00
3,460.00000 3.000 10,380.00
0360 614-10145 Variable Message Sign LED (Single Faced) 13.000 2.800
EACH 2.400 72,318.12
30,132.55000 5.200 156,689.26
0360 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 1.600 33,592.98
20,995.61000 1.600 33,592.98
0365 614-10240 Lane Use Control Signal LED (Double Faced) 26.000 9.200
EACH 5.000 20,358.50
4,071.70000 14.200 57,818.14
0365 MATERIAL ALLOWANCE Traffic Equipment 15.600
EACH -5.000 -12,475.00
2,495.00000 10.600 26,447.00
0370 614-10245 Lane Use Control Signal LED (Single Faced) 17.000 7.400
EACH 4.000 13,248.44
3,312.11000 11.400 37,758.05
0370 MATERIAL ALLOWANCE Traffic Equipment 8.400
EACH -4.000 -7,400.00
1,850.00000 4.400 8,140.00
0375 614-72832 Communications Cabinet (Type 2) 8.000 8.000
EACH 0.000 0.00
8,529.41000 8.000 68,235.28
0380 614-86800 Uninterrupted Power Supply 12.000 9.750
EACH 0.000 0.00

8,935.29000 9.750 87,119.08
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PCN: 20547-BID ESTIMATE RUN 05/23/2018

PROJECT: NHPP0702-352 ESTIMATE NO: 0009 18:23:45
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 F-08-AQ

0395  900-00007 Added Item (Each)/ NEMA 12 (12'x12'x48") Wiring Tro ugh 8.000 8.000
EACH 0.000 0.00
1,775.00000 8.000 14,200.00
0400 900-00007 Added Item (Each)/ Furnish Power Transformer 1.000 1.000
EACH 0.000 0.00
2,217.00000 1.000 2,217.00
0405 900-00006 Added Item (Dollar)/ Triac Semiconductor with Snubb er 45,500.000 12,132.500
Circuit/SMCO 6
DOL 26,629.740 26,629.74
1.00000 38,762.240 38,762.24
0415 900-00007 Added Item (Each)/ Engineered Mounting System for V MS 1.000 1.000
W69
EACH 0.000 0.00
4,900.00000 1.000 4,900.00

CATO0301 CURRENT AMT$ 1,021,416.63 $ 192,680.61 $ 690,107.73
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0385 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
21,653.54000 1.000 21,653.54
0390 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
CAT 0400 CURRENT AMT$ 30,653.54 $ 0.00 $ 30,653.54

PROJECT TOTAL CURRENT AMT $ 3,292,260.79 $ 594,368.54 $ 1,885,527.20



